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Ref: FINANCIAL ALLOCATION AMENDMENT FOR STIP/TRANSPORTATION 
ENHANCEMENT ACTIVITIES (TEA) PROGRAM PROJECT,
RESOLUTION FP-02-49, AMENDING RESOLUTION FP-99-90 

ISSUE:

The Community Redevelopment Agency (CRA) of the City of Los Angeles was allocated
$1,616,000 in federal TEA funds by the Commission on June 15, 2000 for the Broadway Bus
Boulevard Sidewalks project under Resolution FP-99-90.  The CRA requests a financial
allocation amendment to reduce the original scope of work for the Broadway Bus Boulevard
Sidewalks Project to allow for completion of approximately one block of sidewalk
improvements with the $1.6 million in federal TEA funds, plus $1 million in local funds.  The
original project scope, from Second to Fifth Street, is now estimated to cost $10 million dollars
due to the unforseen condition of the underlying sidewalk structures.  

RECOMMENDATION:  

Approve the reduction in project scope request for the Broadway Bus Boulevard Sidewalks
Project on the condition that the CRA commits to completing the entire project (from Second to
Fifth Street) within the allotted ten-year Federal Highway Administration (FHWA) completion
period.

FINANCIAL RESOLUTION:

Resolved, that $1,616,000 be allocated from the Budget Act of 1999, Item 2660-101-0890 for the 
one (1) STIP/TEA project as revised on the attached list, plus $1,000,000 in contributions from other
sources.
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BACKGROUND:

The original deadline to award the project was June 15, 2001.  The Commission granted CRA an
extension of 12 months at the June 6-7, 2001 Commission meeting. The contract was awarded on
June 10, 2002 for approximately one million dollars greater than the engineer’s estimate.  The
additional cost was covered with local funds.  The original scope of work was to complete a
sidewalk reconstruction on Broadway Bus Boulevard from Second Street to Fifth Street.
Construction on this project started on July 22, 2002.

The contractor started the demolition work in August 2002 and removed the sidewalk and the
underlying basement roof slabs within the project limits on a portion of Broadway Boulevard.
This work exposed the existing structural steel beams, which are severely corroded and can not
be salvaged and reused as indicated in the project specifications.  The City has concluded that
additional corroded beams will be encountered at other basement locations and will also have to
be replaced.  With these additional costs, the estimated cost for the original scope of work will
be $10 million. 

The revised scope of work being proposed is to reduce the limits and reconstruct sidewalks on
both sides of Broadway Bus Boulevard from Fourth Street to Fifth Street.  The CRA of the City
of Los Angeles intends on completing the project as originally scoped as soon as funds become
available.  

The CRA of the City of Los Angeles will not allow the contractor to resume work and make
additional sidewalk removals until the Commission considers this request to reduce the original
scope of work.  If the Commission does not approve this proposal, the City of Los Angeles will
have to terminate the construction contract, and the federal funds on the project will lapse back to
the Federal Highway Administration.

Attachment
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County
Legislative Districts

Project Title
Location

Project Description
Project Funding

EA
(PPNO)

Program/Year
Prog Amount

Budget Year
Item #

Program
Codes

State
Federal

Total Amount

2.5c.(1) Statewide Transportation Enhancement Activities (TEA) Project Resolution FP-02-49, 
Allocation Amendment Amending Resolution FP-99-90                   

1
$1,616,000
Los Angeles

Redevelopment Agency
LACMTA

07-Los Angeles
Senate:  22

Assembly:  46

Broadway Bus Boulevard Sidewalks project.
In Los Angeles on Broadway Bus Boulevard from 2nd 
4th (Fourth)  Street to 5th Street.
Reconstructing the historic sidewalk and streetscape
improvements.

(This revises the scope for Resolution FP-99-90 previously
approved on June 15, 2002. No change in original funding.)

(Contribution from Other Sources: $404,000)

4U1704L
(07-8023)

TEA / 99-00

$1,616,000

1999-90
101-0042
101-0890

20.30.500.466
TEA

-
$1,616,000

$1,616,000
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